

# 2012 LHC Schedule

Approved by the Research Board, December 2011.

	Jan				Feb				Mar				
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	5	12	19	26
Tu													
We					01-Feb								
Th	Technical stop												
Fr						Hardware commissioning							
Sa										DSO tests			
Su										Machine checkout			

	Apr				May				June				
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	2	Easter	9	16	23	30	7	14	21	Whit	28	4	11
Tu												90 m [12 h]	26
We				TS1									TS2
Th							VdM scans [48 h]					MD	
Fr	G. Friday												
Sa			MD										
Su													

	July				Aug				Sep				
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu		Floating MD [48 h]	VdM scans [48 h]										
We											500+ m	TS3	
Th		90 m [24 h]								J. Genevois	Pilot pA run		
Fr	90 m [24 h]												
Sa													
Su													

	Oct				Nov				Dec				
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1		16	22	29	5	12	19	26	3	10	17	24
Tu		MD3									Scrubbing		Xmas
We				High beta* [24 h]							25 ns set-up	Technical stop	
Th											25 ns MD [36 h]		
Fr										Set-up and ramp-up	25 ns physics		
Sa										Scrubbing			
Su													STANDBY

- Technical Stop
- Recommissioning with beam
- Machine development
- Special physics runs

Fibre optic move [CCC]      Injector TS [12h]      Ions available again      End physics [06:00]